

MUHAMMAD SHARJEEL SALEEM
AUTOMATION ENGINEER

YALE MIGRATION WORKFLOW AUTOMATION

HOURS BREAKDOWN + MVP OPTION

Module-by-module hour split, MVP scope, and answers to scope, timeline, ownership, and support questions for Yale Migration and Education Consultants

PREPARED FOR	Yale Migration and Education Consultants — Brisbane, Australia
PREPARED BY	Muhammad Sharjeel Saleem — Automation Engineer (independent consultant)
DATE	19 July 2026
SYSTEMS IN SCOPE	Google Sheets OneDrive + Power Automate Gmail Meta (Facebook/Instagram/WhatsApp Business) Xero API Make/Zapier Claude AI
CONTACT	sharry00010@gmail.com · +92 332 5760344 · linkedin.com/in/msharjeelsaleem · muhammad-sharjeel-portfolio.netlify.app

Table of Contents

Purpose of this Document	3
Full 95-Hour Breakdown by Line Item	3
MVP Option (48 Hours)	5
Phase 2 Add-ons (49 Hours)	6
Commercials, Timeline, Support, Ownership	7
Items Not Included	8
What We Need From You to Start	9
Next Steps	9

Purpose of this Document

- A line-by-line hour breakdown across 22 line items totalling 95 hours, scoped from your complete document set including your own workflow diagrams and fee workbook.
- A 48-hour MVP covering priorities 1–4 plus phone-call intake and core Gmail delegation, so the highest-pain manual work stops first.
- Plain answers to commercial, ownership and support questions so the engagement can be signed off with no ambiguity on scope, timeline, hand-over or ongoing maintenance.

Full 95-Hour Breakdown by Line Item

The full engagement is scoped at 95 hours across twenty-two line items, calibrated against your complete document set — final SOPs, workflow diagrams, checklists across every service line, the EOI points tables, and the consolidated fee and invoice workbook.

Milestone	Outcome	Est. Hours
1. Discovery, access setup & spec confirmation	SOP workflows confirmed against live practice; all system access verified.	3
2. Master data layer	Engagement log restructured into a master database with auto client-code generation and clean migration of existing records.	3
3. Client intake & auto folder creation	Intake form → sheet row → client code → OneDrive folder with the 10 sub-folders created automatically.	4
4. Checklist selector & document request	Covers all service lines — Student, Graduate (with per-authority TRA / VETASSESS / ACECQA variants), Partner, 482, 407, 189 / 190 / 491 / 494, Tourist, Child (101 / 802), Dependent and dependent-only branches, Work & Holiday — the right checklist is selected by a few answers and emailed with a secure upload link.	6
5. Document tracking & auto-chasing	Received / missing status per client with day-3 and day-7 reminders, including items owed by third parties (school, insurer, embassy) tracked by responsible party.	4
6. Enquiry capture hub	All 8 channels from the Inquiry SOP (Facebook, Instagram, WhatsApp, walk-in, email, website, SMS handled via WhatsApp, referral), qualifying auto-replies, source tagging, duplicate detection, consultant auto-assignment, and the 7-day pending-enquiry follow-up rule.	8
7. Phone-call intake & callback queue	Call-log form per the phone SOP, caller lookup showing outstanding documents and pending follow-ups, callback task tracking.	4

Milestone	Outcome	Est. Hours
8. Lead follow-up sequences	Including the 7-day and 30-day lost-lead cadence with stop-on-reply.	2
9. Gmail triage & team delegation	AI classification of incoming email, rule-based auto-assignment, urgent Section 56 flagging, template reply drafts for review.	7
10. Appointment booking	Consultation scheduling with the migration agent.	2
11. EOI points intake calculator	The firm's 2026 points tables (age, English, study, experience, partner, regional) become an interactive calculator feeding the skilled-visa intake.	2
12. Quote generator + Xero integration	Built directly on your consolidated fee workbook: engagement / professional / government fee split, dependent rules (50% / 25%), ASEAN rate for 500, SAF levy and nomination / sponsorship add-ons, card surcharge, skills-assessment fee schedule, and draft invoices matching your two-section invoice template.	8
13. Refund workflow	Request intake, approval trail, Xero credit-note handling.	3
14. Enrolment tracker	Letter of Offer → tuition deposit → CoE / VoE chase loop, CoE-before-visa-drafting gate, Enrolment Log.	5
15. Deadline engine	Section 56 due dates, visa expiries, 2-year 801 follow-ups at 14 / 7 / 1 days.	2
16. Pre-lodgement QC gate	The SOP quality checklist as a required digital form, plus automatic content-vs-label document verification so a mislabelled file cannot reach a lodgement pack.	3
17. Operations dashboard	Pipeline, missing documents, deadlines, and channel conversion.	2
18. Role routing & agreements	Third-role assignment (skills-assessment point person, processing officer) and Service Agreement / consent form dispatch.	2
19. End-to-end testing with live files	Real client scenarios run with staff to validate the full workflow.	4
20. Training, documentation & handover	Team walkthrough plus written guides for daily use and edge cases.	4

Milestone	Outcome	Est. Hours
21. Client communication & iteration allowance (~15%)	Ongoing calls, review feedback, minor adjustments and refinements across the build.	12
22. Contingency reserve	Covers undiscovered complexity during the build; released back / credited if unused.	5
Total		95

Hours are calibrated against previously delivered production automations of the same technical shape (AI email classification and cloud document-filing automations running daily in production). The contingency covers undiscovered complexity during the build — if it is not needed, it is released back to you or credited against future work.

MVP Option (48 Hours)

The MVP covers your stated priorities 1–4 — client folder setup, requesting documents, answering new enquiries and following up on leads — plus phone-call intake (phone is one of your 8 official enquiry channels) and core Gmail delegation. This is deliberate: it stops the highest-volume manual work from day one, while leaving quoting, deadlines, QC gate, enrolment tracking, refunds, appointment booking, the EOI points calculator, role routing and the operations dashboard for Phase 2 once the core is stable.

What's included in the MVP

- Discovery and access setup, plus confirmation of SOPs against live practice.
- Master data layer — restructured engagement log with auto client-code generation and clean migration of existing records.
- Intake form → auto client code → OneDrive folder with the 10 sub-folders created automatically.
- Checklist selector — core service lines with the right checklist chosen by a few answers and emailed with a secure upload link.
- Document tracking with automatic day-3 and day-7 reminders, including third-party items owed by school, insurer or embassy.
- Enquiry capture hub across all 8 official channels — Facebook, Instagram, WhatsApp, walk-in, email, website, SMS (via WhatsApp) and referral — with qualifying questions, source tagging, duplicate detection and the 7-day pending-enquiry rule.
- Phone-call intake and callback queue — every call is logged with caller lookup and follow-up tasks.
- Lead follow-up sequences with the 7-day / 30-day lost-lead cadence and stop-on-reply.
- Gmail triage and delegation — core rules, labels and auto-assignment so emails land with the right team member without the owner touching it.
- End-to-end testing with live files, plus staff training and written handover.

Milestone	Est. Hours
Discovery, access setup & spec confirmation	3
Master data layer	3

Milestone	Est. Hours
Client intake & auto folder creation	4
Checklist selector & document request — core lines	3
Document tracking & auto-chasing	4
Enquiry capture hub — 8 channels	8
Phone-call intake & callback queue	4
Lead follow-up sequences	2
Gmail triage & delegation — core rules, labels, auto-assignment	5
End-to-end testing with live files	2
Training & handover	2
Client communication allowance	5
Contingency reserve	3
Total	48

What the MVP delivers from day one

- Folders create themselves — no more manual OneDrive setup.
- The right checklist sends itself — no more picking from the checklist library by hand.
- Documents are chased automatically — no more clients slipping through follow-up cracks.
- Every enquiry from any of the 8 channels — social, phone, email, website, walk-in or referral — is logged automatically in one place.
- Emails are auto-routed to the right team member, with anything uncertain flagged for review — the owner stops being the manual dispatcher for the inbox.
- Phone calls are logged with automatic callback tasks — no caller is forgotten.

Phase 2 Add-ons (49 Hours)

Phase 2 layers on quoting from your consolidated fee workbook, deadline tracking, pre-lodgement QC with document content verification, the operations dashboard, enrolment tracking, refund workflow, extended visa lines in the checklist selector, appointment booking, the EOI points calculator, role routing and the more advanced AI features once the MVP is running steady in production.

Milestone	Est. Hours
Quote generator + Xero with the consolidated fee workbook, dependent rules and invoice-template match	8
Deadline engine	2
Pre-lodgement QC gate with document content verification	3
Operations dashboard	2

Milestone	Est. Hours
Advanced AI — tuned reply drafting + automatic classification and renaming of uploaded client documents	4
Enrolment tracker	5
Refund workflow	3
Extended visa lines in the checklist selector — Tourist, Dependent, Work & Holiday, Child 101 / 802, 494	3
Appointment booking	2
EOI points intake calculator	2
Role routing & agreement dispatch	2
Final QA, second deployment & training	5
Communication allowance	5
Contingency reserve	3
Total	49

Note on the total: MVP + Phase 2 = 97 hours, versus 95 as a single engagement. The 2-hour difference is the cost of a second deployment cycle (extra QA, redeployment, second training session). It is called out here transparently so there are no surprises if you decide to split the work into two phases.

Commercials, Timeline, Support, Ownership

Hours and change control

- Hour caps are firm. Any work that would push the total above the agreed hours is stopped and quoted as a written change order before any additional hours are used.
- The contingency line inside each phase is the buffer for undiscovered complexity — if it is not consumed, it is credited back or applied to Phase 2.
- This proposal is scoped against the complete document set you have provided — SOPs, workflow diagrams, checklists and the fee workbook. Any NEW processes introduced after kick-off are priced as a small add-on.

Timelines

- MVP (48 hours): 3 to 4 weeks from kick-off, assuming access items below are provided in the first week.
- Full build (95 hours): 6 to 8 weeks.
- Phase 2 add-ons (49 hours): 3 to 4 weeks after the MVP is live and stable.

Post-launch support

- 30 days of defect support included per phase — any bug or misbehaviour in delivered scope is fixed at no additional charge.
- After the 30-day window, ongoing changes and enhancements are covered either hourly or through a small monthly retainer, whichever suits you.

Ownership

- Yale Migration owns 100% of everything built — workflows, scripts, Google Sheets, templates, AI prompts, Make/Zapier scenarios, and any configuration.
- Everything is built inside your own accounts: your Google Workspace, your OneDrive / Microsoft 365 tenant, your Make or Zapier workspace, your Xero, your Meta Business Manager.
- At handover, all admin access is transferred to a Yale-owned account. Nothing sits inside a consultant-owned environment.
- Third-party pass-through costs (Make/Zapier plan, WhatsApp Business API or BSP provider fees, AI API usage) run on your own accounts and remain fully under your control.

Working rhythm

- 3 business-day review windows on drafts and demos — this keeps momentum without rushing sign-offs.
- Milestone sign-off by email — a short confirmation reply is enough.
- If the project is paused, hours already worked are honoured; any remaining unused hours can be resumed within 90 days.
- If a third-party API (Meta, WhatsApp, Xero, Google) materially changes during the engagement, the affected module is re-scoped as a change order rather than absorbed silently.

Privacy & data handling

Client files contain passports, police clearances and other sensitive documents. Three commitments cover this:

- All automation runs inside Yale's own tenant — Google Workspace, OneDrive / Microsoft 365, Xero and Meta Business Manager. No client data is stored in any new third-party system that Yale does not already own.
- Any AI calls (Gmail triage classification, reply drafting, document renaming) — content processed by AI is not used to train models, and no client files are stored in any new system. API usage is metered to your own key.
- As part of Module 1 (Discovery & access setup), shared passwords are replaced with delegated access and two-step verification. This removes the single-point-of-failure of a shared inbox password and is a prerequisite for the Gmail delegation module.

Items Not Included

For clarity, the following are explicitly out of scope. Any of them can be quoted separately.

- Website changes or a new website.
- Running Meta ad campaigns — the enquiry capture module wires up lead capture from ads, but campaign creation, spend and creative are not included.
- Migration or legal advice — the workflow supports your team's process; it does not replace it.
- Content writing — email templates, checklist wording and reply drafts are configured from material you provide.
- Accounting reconciliation beyond the Xero draft-invoice integration.
- Anything listed as Phase 2 (in the MVP-first path).

What We Need From You to Start

The faster these are in place, the faster the build starts. Meta / WhatsApp approvals in particular take days and should be requested first.

- Edit access to the Client Engagement Log Google Sheet.
- Microsoft 365 access with permission to build OneDrive automation (Power Automate).
- Meta Business Manager access plus WhatsApp Business access — start this first, provider approval takes days.
- Xero authorisation when prompted (a standard OAuth connect).
- Delegated access to the project mailbox — replacing the current shared password — plus two-step verification enabled.
- Five to ten sample email replies for template tuning.
- Team member list showing who handles which email categories and which visa types.
- A 30-minute fee review call: your fee workbook resolves most figures, but a few conflicts remain between documents (Bridging visa professional fee \$50 vs \$100; Student visa government fee \$2,000 vs \$2,500; 485 professional fee by stream vs by assessing body; Child 101 fee \$3,055 vs \$4,040; the 600 Sponsored Family government fee looks understated) — we confirm the correct figures once, then they drive all quotes.
- A Subclass 190 checklist — the files named 190 so far contain 191 and 189 content; a genuine 190 checklist has not yet been provided.
- Confirmation of corrected filenames for the latest checklist batch (contents are shifted by one file) — we have documented the actual mapping and can send it.
- One housekeeping item: a filled client invoice with personal details currently sits in the shared checklists folder (APPLICATION FEES.docx) — please move it to a client file.

Next Steps

1. Choose the path: full 95-hour build, or 48-hour MVP first with Phase 2 to follow.
2. Confirm engagement terms in writing (a short email reply is enough).
3. Kick-off call — 45 minutes to confirm scope, priorities, team roster and access items.
4. Share the access items above — work starts the same week they are provided.

— Muhammad Sharjeel Saleem

Automation Engineer

sharry00010@gmail.com · +92 332 5760344 · [linkedin.com/in/msharjeelsaleem](https://www.linkedin.com/in/msharjeelsaleem) · muhammad-sharjeel-portfolio.netlify.app