

MUHAMMAD SHARJEEL SALEEM
AUTOMATION ENGINEER

YALE MIGRATION WORKFLOW AUTOMATION

HOURS BREAKDOWN + MVP OPTION

Module-by-module hour split, MVP scope, and answers to scope, timeline, ownership, and support questions for Yale Migration and Education Consultants

PREPARED FOR	Yale Migration and Education Consultants — Brisbane, Australia
PREPARED BY	Muhammad Sharjeel Saleem — Automation Engineer (independent consultant)
DATE	8 July 2026
SYSTEMS IN SCOPE	Google Sheets OneDrive + Power Automate Gmail Meta (Facebook/Instagram/WhatsApp Business) Xero API Make/Zapier Claude AI
CONTACT	sharry00010@gmail.com · +92 332 5760344 · linkedin.com/in/msharjeelsaleem · muhammad-sharjeel-portfolio.netlify.app

Table of Contents

Purpose of this Document	3
Full 63-Hour Breakdown by Module	3
MVP Option (44 Hours)	4
Phase 2 Add-ons (21 Hours)	5
Commercials, Timeline, Support, Ownership	6
Items Not Included	7
What We Need From You to Start	7
Next Steps	8

Purpose of this Document

- A line-by-line hour breakdown across 16 modules totalling 63 hours, so it is clear where every hour of the build is going.
- A 44-hour MVP option covering the client's top priorities — client folder setup, document requesting, enquiry capture and follow-up — plus core Gmail email delegation, so the highest-pain manual work stops first.
- Plain answers to commercial, ownership and support questions so the engagement can be signed off with no ambiguity on scope, timeline, hand-over or ongoing maintenance.

Full 63-Hour Breakdown by Module

The full engagement is scoped at 63 hours across sixteen modules. Discovery, master data, intake and folder creation, checklist and document workflows, enquiry capture, follow-ups, Gmail triage, quoting, deadlines, QC, dashboard, testing, training, communication and contingency are all included.

Milestone	Outcome	Est. Hours
1. Discovery, access setup & spec confirmation	SOP workflows confirmed against live practice; all system access verified.	3
2. Master data layer	Engagement log restructured into a master database with auto client-code generation and clean migration of existing records.	3
3. Client intake & auto folder creation	Intake form → sheet row → client code → OneDrive folder with the 10 sub-folders created automatically.	4
4. Checklist selector & document request	Three answers select the right checklist from the 15 templates; auto-email sent with a secure upload link.	3
5. Document tracking & auto-chasing	Received / missing status per client with automatic reminders at day 3 and day 7 until complete.	4
6. Enquiry capture hub	Facebook, Instagram and WhatsApp auto-replies with qualifying questions; every enquiry logged with source tag and duplicate detection.	8
7. Lead follow-up sequences	Timed nudges for unresponsive leads, consultation booking reminders, stop-on-reply.	2
8. Gmail triage & team delegation	AI classification of incoming email (new enquiry / client documents / Home Affairs / accounts), rule-based auto-assignment to team members, urgent Section 56 flagging, and template reply drafts for review.	7
9. Quote generator + Xero integration	Fee tables auto-fill quotes; an approved quote creates a draft Xero invoice.	4

Milestone	Outcome	Est. Hours
10. Deadline engine	Section 56 due dates, visa expiries and 2-year 801 follow-ups trigger alerts at 14 / 7 / 1 days.	2
11. Pre-lodgement QC gate	The SOP quality checklist becomes a digital form required before a file is marked ready to lodge.	2
12. Operations dashboard	Live view of pipeline, missing documents, deadlines, and lead conversion by channel.	2
13. End-to-end testing with live files	Real client scenarios run with staff to validate the full workflow.	3
14. Training, documentation & handover	Team walkthrough plus written guides for daily use and edge cases.	3
15. Client communication & iteration allowance (~15%)	Ongoing calls, review feedback, minor adjustments and refinements across the build.	8
16. Contingency reserve	Covers evolving SOPs and undiscovered complexity; released back / credited if unused.	5
Total		63

Hours are calibrated against previously delivered production automations of the same technical shape (AI email classification and cloud document-filing automations running daily in production). The contingency line is included because further SOPs are still being drafted on your side — if it is not needed, it is released back to you or credited against future work.

MVP Option (44 Hours)

The MVP covers your stated priorities 1–4 — client folder setup, requesting documents, answering new enquiries and following up on leads — plus core Gmail triage and email delegation. This is deliberate: it stops the highest-volume manual work (folder building, checklist chasing, enquiry replies, email routing) from day one, while leaving quoting, deadlines, QC gate and dashboard for Phase 2 once the core is stable.

What's included in the MVP

- Discovery and access setup, plus confirmation of SOPs against live practice.
- Master data layer — restructured engagement log with auto client-code generation and clean migration of existing records.
- Intake form → auto client code → OneDrive folder with the 10 sub-folders created automatically.
- Checklist selector — three answers pick the right checklist from your 15 templates and send it with a secure upload link.
- Document tracking with automatic day-3 and day-7 reminders until complete.
- Enquiry capture hub across Facebook, Instagram and WhatsApp with qualifying questions, source tagging and duplicate detection.
- Lead follow-up sequences with stop-on-reply.

- Gmail triage and delegation — core rules, labels and auto-assignment so emails land with the right team member without the owner touching it.
- End-to-end testing with live files, plus staff training and written handover.

Milestone	Est. Hours
Discovery, access setup & spec confirmation	3
Master data layer	3
Client intake & auto folder creation	4
Checklist selector & document request	3
Document tracking & auto-chasing	4
Enquiry capture hub	8
Lead follow-up sequences	2
Gmail triage & delegation — core rules, labels, auto-assignment	5
End-to-end testing with live files	2
Training & handover	2
Client communication allowance	5
Contingency reserve	3
Total	44

What the MVP delivers from day one

- Folders create themselves — no more manual OneDrive setup.
- The right checklist sends itself — no more picking from the 15 templates by hand.
- Documents are chased automatically — no more clients slipping through follow-up cracks.
- Every enquiry from Facebook, Instagram, WhatsApp or walk-in is logged automatically in one place.
- Emails are auto-routed to the right team member, with anything uncertain flagged for review — the owner stops being the manual dispatcher for the inbox.

Phase 2 Add-ons (21 Hours)

Phase 2 layers on quoting, deadline tracking, pre-lodgement QC, the operations dashboard and the more advanced AI features once the MVP is running steady in production.

Milestone	Est. Hours
Quote generator + Xero draft invoices	4
Deadline engine	2
Pre-lodgement QC gate	2
Operations dashboard	2

Milestone	Est. Hours
Advanced AI — tuned reply drafting + automatic classification and renaming of uploaded client documents to the firm's naming convention	4
Final QA, second deployment & training	3
Communication allowance	2
Contingency reserve	2
Total	21

Note on the total: MVP + Phase 2 = 65 hours, versus 63 as a single engagement. The 2-hour difference is the cost of a second deployment cycle (extra QA, redeployment, second training session). It is called out here transparently so there are no surprises if you decide to split the work into two phases.

Commercials, Timeline, Support, Ownership

Hours and change control

- Hour caps are firm. Any work that would push the total above the agreed hours is stopped and quoted as a written change order before any additional hours are used.
- The contingency line inside each phase is the buffer for undiscovered complexity — if it is not consumed, it is credited back or applied to Phase 2.
- Because your SOPs are still evolving, we agree in writing at kick-off which of them are in scope for this engagement. Anything drafted later is priced as a small add-on.

Timelines

- MVP (44 hours): 2.5 to 3.5 weeks from kick-off, assuming access items below are provided in the first week.
- Full build (63 hours): 4 to 6 weeks.
- Phase 2 add-ons (21 hours): 1.5 to 2 weeks after the MVP is live and stable.

Post-launch support

- 30 days of defect support included per phase — any bug or misbehaviour in delivered scope is fixed at no additional charge.
- After the 30-day window, ongoing changes and enhancements are covered either hourly or through a small monthly retainer, whichever suits you.

Ownership

- Yale Migration owns 100% of everything built — workflows, scripts, Google Sheets, templates, AI prompts, Make/Zapier scenarios, and any configuration.
- Everything is built inside your own accounts: your Google Workspace, your OneDrive / Microsoft 365 tenant, your Make or Zapier workspace, your Xero, your Meta Business Manager.
- At handover, all admin access is transferred to a Yale-owned account. Nothing sits inside a consultant-owned environment.
- Third-party pass-through costs (Make/Zapier plan, WhatsApp Business API or BSP provider fees, AI API usage) run on your own accounts and remain fully under your control.

Working rhythm

- 3 business-day review windows on drafts and demos — this keeps momentum without rushing sign-offs.
- Milestone sign-off by email — a short confirmation reply is enough.
- If the project is paused, hours already worked are honoured; any remaining unused hours can be resumed within 90 days.
- If a third-party API (Meta, WhatsApp, Xero, Google) materially changes during the engagement, the affected module is re-scoped as a change order rather than absorbed silently.

Privacy & data handling

Client files contain passports, police clearances and other sensitive documents. Three commitments cover this:

- All automation runs inside Yale's own tenant — Google Workspace, OneDrive / Microsoft 365, Xero and Meta Business Manager. No client data is stored in any new third-party system that Yale does not already own.
- Any AI calls (Gmail triage classification, reply drafting, document renaming) — content processed by AI is not used to train models, and no client files are stored in any new system. API usage is metered to your own key.
- As part of Module 1 (Discovery & access setup), shared passwords are replaced with delegated access and two-step verification. This removes the single-point-of-failure of a shared inbox password and is a prerequisite for the Gmail delegation module.

Items Not Included

For clarity, the following are explicitly out of scope. Any of them can be quoted separately.

- Website changes or a new website.
- Running Meta ad campaigns — the enquiry capture module wires up lead capture from ads, but campaign creation, spend and creative are not included.
- Migration or legal advice — the workflow supports your team's process; it does not replace it.
- Content writing — email templates, checklist wording and reply drafts are configured from material you provide.
- Accounting reconciliation beyond the Xero draft-invoice integration.
- Anything listed as Phase 2 (in the MVP-first path).

What We Need From You to Start

The faster these are in place, the faster the build starts. Meta / WhatsApp approvals in particular take days and should be requested first.

- Edit access to the Client Engagement Log Google Sheet.
- Microsoft 365 access with permission to build OneDrive automation (Power Automate).
- Meta Business Manager access plus WhatsApp Business access — start this first, provider approval takes days.
- Xero authorisation when prompted (a standard OAuth connect).
- Delegated access to the project mailbox — replacing the current shared password — plus two-step verification enabled.
- Five to ten sample email replies for template tuning.

- Team member list showing who handles which email categories and which visa types.
- The remaining draft SOPs, so they can be folded into scope on the kick-off call rather than mid-build.

Next Steps

1. Choose the path: full 63-hour build, or 44-hour MVP first with Phase 2 to follow.
2. Confirm engagement terms in writing (a short email reply is enough).
3. Kick-off call — 45 minutes to confirm scope, priorities, team roster and access items.
4. Share the access items above — work starts the same week they are provided.

— Muhammad Sharjeel Saleem

Automation Engineer

sharry00010@gmail.com · +92 332 5760344 · [linkedin.com/in/msharjeelsaleem](https://www.linkedin.com/in/msharjeelsaleem) · muhammad-sharjeel-portfolio.netlify.app